
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/07/2014

Contract Location: Time Allowed:

2.734 MILES OF CONSTRUCTION CONSISTING OF GRADING, DRAINAGE,

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/03/2013

06/10/2013

09/17/2013

00/00/0000

00/00/0000

874 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 27.00

236 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,719,558.24

$8,141,183.16

$7,139,571.65

18.12%

Counties:

Newton Walton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007217      $8,719,558.24 $8,141,183.16 $7,139,571.65 18.12% $219,089.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/07/2014

Project Number: 0007217      SR 11 - SOCIAL CIRCLE BYPASS

 

CSSTP-0007-00(217)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,263,989.27 $1,088,717.70 $175,271.57

Non-Participating $315,997.32 $272,179.43 $43,817.89

Total Earnings $1,579,986.59 $1,360,897.13 $219,089.46

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,579,986.59 $1,360,897.13 $219,089.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,579,986.59 $1,360,897.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $219,089.46

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/07/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .397

 90300.000 .009

CSSTP-0007-00(217)

 

.406 $812.70 $36,661.80

0015 205-0001     UNCLASS EXCAV CY  292,423.000 51,000.000

 1.750 43,349.000

 

 

94,349.000 $75,860.75 $165,110.75

0025 208-0200     ROCK EMBANKMENT CY  14,570.000 .000

 10.000 3,733.333

 

 

3,733.333 $37,333.33 $37,333.33

0035 318-3000     AGGR SURF CRS TN  2,500.000 36.770

 16.750 18.010

 

 

54.780 $301.67 $917.57

Category Amount: $114,308.45 $240,023.45

Category Number: 0020 DRAINAGE

0280 207-0203     FOUND BKFILL MATL, TP II CY  15.000 33.070

 51.250 .000

 

 

33.070 $.00 $1,694.84

Category Amount: $0.00 $1,694.84

Category Number: 0040 BRIDGE NO. 1

0620 500-3002     CLASS AA CONCRETE CY  136.000 .000

 610.000 19.200

 

 

19.200 $11,712.00 $11,712.00

0635 511-1000     BAR REINF STEEL LB  24,061.000 .000

 0.790 2,253.000

 

 

2,253.000 $1,779.87 $1,779.87

Category Amount: $13,491.87 $13,491.87



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/07/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 2

0725 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  1,525.000 .000

 51.500 343.010

 

 

343.010 $17,665.02 $17,665.02

Category Amount: $17,665.02 $17,665.02

Category Number: 0050 EROSION CONTROL - TEMPORARY

0755 163-0240     MULCH TN  757.000 192.713

 141.000 37.050

 

 

229.763 $5,224.05 $32,396.58

0770 163-0502     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2EA  11.000 .000

 450.000 1.500

 

 

1.500 $675.00 $675.00

0775 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  5.000 .000

 450.000 .750

 

 

.750 $337.50 $337.50

0780 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,490.000 380.250

 9.900 126.750

 

 

507.000 $1,254.83 $5,019.30

0785 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  400.000 42.750

/SAND BAGS 287.000 2.250

 

 

45.000 $645.75 $12,915.00

0825 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .750

 6590.000 .750

187+30 RT

 

1.500 $4,942.50 $9,885.00

0830 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 6590.000 .750

195+90 RT

 

.750 $4,942.50 $4,942.50



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/07/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - TEMPORARY

0835 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 6590.000 .750

201+25 LT

 

.750 $4,942.50 $4,942.50

0840 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 6590.000 .750

205+25 LT

 

.750 $4,942.50 $4,942.50

0865 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  5,716.000 81.000

 0.510 108.000

 

 

189.000 $55.08 $96.39

0870 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,472.000 64.000

 0.510 248.000

 

 

312.000 $126.48 $159.12

0875 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  4,000.000 20.000

 0.510 141.000

 

 

161.000 $71.91 $82.11

0905 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 .000

 1840.000 1.000

162+80 RT

 

1.000 $1,840.00 $1,840.00

0955 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 .000

 1840.000 1.000

226+90 RT

 

1.000 $1,840.00 $1,840.00

0965 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 2.000

 584.000 1.000

 

 

3.000 $584.00 $1,752.00

0980 167-1500     WATER QUALITY INSPECTIONS MO  27.000 3.000

 653.000 1.000

 

 

4.000 $653.00 $2,612.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/07/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - TEMPORARY

0985 171-0010     TEMPORARY SILT FENCE, TYPE A LF  11,431.000 12,732.000

 1.800 154.500

 

 

12,886.500 $278.10 $23,195.70

0990 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,944.000 12,120.000

 2.750 117.750

 

 

12,237.750 $323.81 $33,653.81

Category Amount: $33,679.51 $141,287.01

Category Number: 0060 EROSION CONTROL - PERMANENT

0995 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  605.000 235.970

 29.750 1,136.479

 

 

1,372.449 $33,810.25 $40,830.36

1000 603-7000     PLASTIC FILTER FABRIC SY  605.000 235.970

 4.350 1,136.479

 

 

1,372.449 $4,943.68 $5,970.15

1005 700-6910     PERMANENT GRASSING AC  39.000 1.199

 1020.000 .188

 

 

1.387 $191.76 $1,414.74

Category Amount: $38,945.69 $48,215.25

Category Number: 0050 EROSION CONTROL - TEMPORARY

1010 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,472.000 5,824.000

 1.500 138.000

 

 

5,962.000 $207.00 $8,943.00

Category Amount: $207.00 $8,943.00

Category Number: 0060 EROSION CONTROL - PERMANENT

1020 700-8000     FERTILIZER MIXED GRADE TN  8.000 .525

 749.000 .050

 

 

.575 $37.45 $430.68



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14532-13-000-0

Estimate Summary By Project

Estimate Number: 0004

02/07/2014

Project Number 0007217      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - PERMANENT

1030 716-2000     EROSION CONTROL MATS, SLOPES SY  28,371.000 4,393.889

 0.830 909.000

 

 

5,302.889 $754.47 $4,401.40

Category Amount: $791.92 $4,832.08

Project Total Amount: $219,089.46 $1,579,986.59


